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TIME AND MATERIAL ESTIMATES FOR THE CONSTRUCTION
OF ADDITIONAL CR-1 AND CV-1 UNITS

I. Time estimate for the fabrication of 3 CV-1 units (two for delivery to
0C-Q&T--one for Labora.tory retention) * 3 weeks.

Cost of materia.ls. $40,00 ea. -----—§120.00 '

II. Time estimste for fsbrication of additionsl CR-1 units: |
3 units (two for delivery to SPD » one for reteﬁtion by the Laboratory):
'8 weeks. | - — | '
li units (ten for delive.ry--or.xe for Laboratory): 16 weeks.
Cost of msteriels: Filters: 3 units - $250.00 each

| 10 units - '200.00 each
50 units - 100,00 to 125.00 each
 Other Parts: $190 00 each
Thus' $290 .00 to $llh0 00 per unit depending on number of filters
purcha.sed. ‘

The fabrication of 3 CV-1 un.its and 3 CR-1 units will cause the following"
delays: |
Cv-2 Converter - 3 weeks

E/BC-6 Silvercel Battery Charger = 6 weeks.

The fabrication of 3 CV-l units and 11 CR-1 units will cause the following

delays: : -
' This document is part of an inlegrated
(a) cv-2 3 weeks file. If separated from the fiie it must be
subjected fo iIndividual systematic ceviaw.

E/BC-6 1k weeks
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(b) cv-2 3 weeks -
E/BC-6 6 weeks

E/IN-3 1000 Cycle Reference Oscillator - 8 weeks

SPD would be asked to decide whether (a) or (b) above would be followed.

Declassified and Approved For Release 2012/11/26 : CIA-RDP78-.03535A000500070001-7

7



